

Annex 8 Evaluation Workplan and Data gathering schedule

		Week1		Week2			Week3										Start 19th Jan End 16th Feb	
N°	Stakeholders	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	Days	
																		Friday 19 January 15 Hours
	UNCT Group																	UN (JP) UN Leads
	UN (JP) UN Leads																	Monday 22 January 15 hours Results Group # 2.a & # 2.b
	Results Group # 2.a & # 2.b Human Capital and Resilience																	Tuesday 23 January 15 hours Results Group # 1, 3
	Results Group # 1, 3																	Wednesday 24, 15 hours
	M & E Facilitation Task Team																	M&E facilitation Task Team
	Operations Management Team																	Thursday 25 Program Management Friday 26 Government
	Program Management Team ((JP))																	Monday 29 15hours Operations Mgt
	Resource Mobilization Task Force																	Tuesday 30th Local NGO, CBO, OPD Wednesday 31st Private Sector
	Other Thematic UNCT Groups (Non-Residents)																	Thursday 01 February, UNCT Groups (Non-Residents)
	UN Staff and Implementing Partners																	Friday, 02 February, Private Sector
	Government																	Monday 05 February Private Sector Banks
	Local NGOs, Community-Based Orgs, OPDs																	Tuesday 06 Funding partners
	Private Sector, Private Partners																	Wednesday 07 February, Academia
	Private Sector, Banks																	
	Academic Researchers																	
	Funding Partners Representatives																	
	Youth and Girl-led Organizations																	
	Representatives in Four Districts																	
	Beneficiaries in Four Districts																	